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Dear Supervisors: EXECUTIVE OFFICER

AUTHORIZE THE CONSOLIDATED FIRE PROTECTION DISTRICT TO
RATIFY RETROACTIVE CHANGE ORDERS AND PAYMENTS FOR THE FIRE
COMMAND AND CONTROL FACILITY DISPATCH PROJECT
CAPITAL PROJECT NO. 88919
(FIRST DISTRICT) (3VOTES)

SUBJECT

Approval of the recommended actions will retroactively ratify the Consolidated Fire
Protection District's issuance of change orders and corresponding payments to the
contractor for the Fire Command and Control Facility Dispatch Project.

| JOINT RECOMMENDATION WITH THE FIRE CHIEF THAT YOUR BOARD, ACTING
AS THE GOVERNING BODY OF THE CONSOLIDATED FIRE PROTECTION
DISTRICT OF LOS ANGELES COUNTY:

Retroactively ratify change order numbers 1-18 issued by the Consolidated Fire
Protection District in the aggregate amount of $451,876.00 and the corresponding
payments made to the contractor. The change orders collectively represent a
10 percent increase to the base construction contract amount.

“To Enrich Lives Through Effective And Caring Service”

Please Conserve Paper — This Document and Copies are Two-Sided
Intra-County Correspondence Sent Electronically Only
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will retroactively ratify the Consolidated Fire
Protection District's (District) issuance of 18 change orders and corresponding
payments in the aggregate amount of $451,876.00.

The Fire Command and Control Facility Dispatch Project, located at 1320 North
Eastern Avenue, Los Angeles, CA 90063, consisted of the removal and replacement of
twenty 911 dispatch consoles, control panels, and hardware and equipment, all of which
supports the dispatch center. In addition, the Project included enhancement of the
Major Operation Center, training room, and the Emergency Operation Center, all of
which are activated during major events. Other improvements included the installation
of upgraded redundant mechanical systems to ensure the provision of uninterrupted fire
and life safety services.

The Project was completed within the Board-approved budget and on schedule.
Ratification of Retroactive Change Orders and Payments

On October 21, 2008, your Board approved a construction contract award to Red Stick
Development Inc., for the construction of the Fire Command and Control Facility (FCCF)
Dispatch Project. The attachment to the Board letter included in the Total Project
Budget Summary, a line item of $442,000.00 for potential change orders, and
$25,000.00 for change orders for unforeseen conditions, for a total change order budget
estimate of $467,000. The recommendation to delegate authority to the Fire Chief to
execute change orders to the contract was inadvertently not included in the Board letter.

Approval of the recommended action will ratify the change orders and corresponding
payments 1-18 which exceeded the scope and the amount of the Board-approved
contract issued on October 21, 2008, to Red Stick Development Inc.
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Corrective Action

The District met with the Retroactive Contract Review Committee (RCRC) on
July 14, 2011, to discuss the Project and Corrective Action Plan, which is modeled on
the plan developed for the Avalon New Lifeguard Station Project (Avalon Project), which
had a similar situation. The Corrective Action Plan for the Avalon Project was
previously approved by the RCRC and on December 14, 2010, your Board was
informed of the corrective actions being taken by the District, and retroactively ratified
the change orders issued by the District on the Avalon Project. The plan has already
been implemented and includes the creation of a procedure manual and Board letter
check list that staff will follow to ensure the Fire Department requests delegated
authority where required, and to ensure proper authority to approve invoices before
payments are made. The RCRC was updated on the progress of the plan
implementation during the meeting for the FCCF Dispatch Project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provision of Operational Effectiveness
(Goal 1) by improving the efficiency, quality, and responsiveness of County services to
all residents. It also directs that we ensure Public Safety (Goal 5) by enhancing the
ability of families to live in safe, stable, and supportive communities. This Project
helped to achieve these goals as it is an investment in public infrastructure that will
benefit the County of Los Angeles by improving the Fire District's ability to respond to
emergencies.

FISCAL IMPACT/FINANCING

Approval of the recommended actions will retroactively ratify the District's issuance of
18 change orders and corresponding payments already paid to the contractor in the
aggregate amount of $451,876.00. The total actual Project cost, including the cost of
plans and specifications, Civic Art allocation, consultant services, miscellaneous
expenditures, construction, and County services, was $5,281,967.00. The Project was
fully funded by the District's Accumulated Capital Outlay Fund. There was no impact to
net County cost. There are no payments pending to the contractor.

Total construction costs for the Project were $ 4,867,746.00, including the base contract
amount of $4,415,870.00, issued change orders numbers 1-18 of $451,876.00,
including one unforeseen condition change order of $14,982.00.



The Honorable Board of Supervisors
September 6, 2011
Page 4

On October 21, 2008, your Board awarded a construction contract in the amount of
$4,415,870 to Red Stick Development Inc. The Notice to Proceed was issued on
November 2, 2008. Construction commenced on December 2, 2008, and the Project
was declared substantially complete on July 8, 2009. :

Operational Budget Impact

There was no impact to the operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Project was substantially completed on July 8, 2009, and the District took beneficial
occupancy immediately. The Contractor took approximately two months to complete
the Punch List. The Punch List was completed on September 9, 2009. The required
close-out documents were received on September 15, 2009. Your Board accepted the
Project on February 2, 2010.

ENVIRONMENTAL DOCUMENTATION

On October 21, 2008, your Board found that the Project was categorically exempt
pursuant to the California Environmental Quality Act (CEQA).

CONTRACTING PROCESS

On October 21, 2008, your Board awarded a construction contract to Red Stick
Development Inc., in the amount of $4,415,870.00

With the approval of this Board letter, your Board is ratifying 18 retroactive change
orders previously issued by the District, and corresponding payments to the contractor,
in the aggregate amount of $451,876.00, which represents a $451,876.00 net addition
to the base construction contract amount of $4,415,870.00 for a maximum authorized
construction contract amount of $4,867,746.00.
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IMPACT ON CURRENT SERVICES (OR PROJECTS)

There is no negative impact on current County services.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office, Capital
Projects Division and the Fire Department.

Respectfully submitted, @9

WILLIAM T FUJIOKA DARYL L. OSBY
Chief Executive Officer Fire Chief
WTF:DLO:RLR

DJT:SW:CY:cvb
Attachment
c: Executive Office, Board of Supervisors

County Counsel
Auditor-Controller

U:Boardletters2011/BoardlettersfWord]/CapitalProjects/Fire Command and Control Facility BL 090611



ATTACHMENT A

C.0. Category C.0O. Originator
1 - Unforeseen conditions A - Architect
2 - Errors and Omissions C - Contractor
3 - Regulatory Requirements D - Fire
4 - Scope Changes E-CEO
5 - Value Engineering F-1SD
6 - Disputed G - 3" Party
co Date of o co CcoO .
co No co Amount Description Cat | Orig Reasoning
Dispatch requested to be able
Server room to monitor the server room
1 1 6-23-09 $14,937.00 temperature monitoring 4 D from the Command Control
Platform
. - Window tinting of Rooms 132 &
2 | 1| 62309 | $3,001.00 W'"d°‘4"3£";'?gaR°°ms 4 | D | 133requested to match
contract window tinting
Expand work stations from 6 to
P 9, add a room dividing partition
3 | 1| 62300 | $49077.00 | ModificationstoRooms | 4 | p | wallto create a second
242 & 243
classroom or one large
classroom
Delete projection screen and
replace with upgradeable and
expandable cube wall system,
Upgrade the Audio add additional LCD monitors to
4 1 6-23-09 $279,668.00 Visual Equipment 4 D sides of cube wall with
Package microphones, modify
conference room monitors and
provided table top touch control
system
Dispatch Furniture For proper protection from
Upgrades and water intrusion
5 1 6-23-09 $ 27,200.00 Command Platform 4 D
modifications
6 | 1 | 62300 | $12,122.00 R%gmp;rzslrrér?;griral 4 | A | Raisewallabove ceiling to ful
e height reaching to deck above
upgrade
Cco Date of o CO | CO :
co No co Amount Description cat | orig Reasoning
oa_ Add Computer room For proper protection from
7 ! 6-23-09 $4,898.00 drain pans above 4 A building water services
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server racks
No welding can take place in
8 1 6-23-09 $1,901.00 Drill and Bolt 3 the Computer room per the
Inspector
Environmental issues
Office ceiling to be associated with airborne
9 1 6-23-09 $5,002.00 replaced after hours 3 particulates required the office
due to daytime staffing ceiling to be replaced after
hours
Change shades to There must be minimal light
10 1 6-23-09 $1,325.00 blackout shades in A/V 4 exposure in the projection area
room of the new A/V system
Construct wall between Eliminate the potential
11 1 6-23-09 $4,740.00 training desks and new 3 exposure to
electric panel EMF
. Additional cable access was
12 | 1 | 62300 | $345000 | Add ad:ég‘;'s‘z' cable | required for 911 Dispatch
Trainers area
Add cable connections Add additional cable outlets to
1312 7-10-09 $5,117.00 in conference room 4 2™ floor conference room
Relocate two dispatch Relocate dispatch consoles per
consoles to another Tenants request
14 2 7-10-09 $ 8,076.00 area of the Dispatch 4
floor
N Rewire Time takers clock to
15 2 7-10-09 $1,858.00 Rewire time clock 3 UPS system.
Correct faulty wiring Code and safety issue
16 2 7-10-09 $ 1,220.00 under Dispatch floor 3
2™ Floor wiring Corrept multlple wmng_and
17 | 2 | 7-10-09 | $13302.00 corrections and 3,4 electrical issues associated
requests with the base building electrical
system
Unforeseen Conditions: Correct multiple unforeseen
Multiple unforeseen base building non-code
18 | 3 9-1-09 $ 14,982.00 base building non— 1 compliance deficiencies
code compliance
deficiencies
Total $451,876.00






